
January 5, 2017 

Rock Dowel Testing was completed this week.  It was determined that a 25’ bond 

zone is necessary for the dowels to secure the rock slope. 

The 6’ x 9’ diamond pattern dowel layout was completed and the dowel bar in-

stallation will begin next week. 

Slope Stabilization Doweling to Begin 

 C O N S T RU C T I O N  N E W S L E T T E R  

Spruce Railroad Trail Segment C 

C O N S T R U C T I O N  AC T I V I T I E S  
  Project Information 

Contractor: 

Bruch & Bruch  

Construction, Inc. 
Begin Construction: 

September 19, 2016 

Est. Completion Date: 

May, 2017 

Project Description: 

This project will reo-

pen a 1/2 mile seg-

ment of the Spruce 

Railroad Trail which 

includes refurbishing 

a 450’ tunnel and 

the trailhead park-

ing area. 

Don Brouillard 

  Project Engineer: donald.brouillard@dot.gov  Contact Us: 

  Project Website: https://flh.fhwa.dot.gov/projects/wa/Spruce-C 

The Olympic Discovery Trail is closed from the ONP Trailhead near the Lyre 

River to the paved trail section near Camp David Jr.  Due to Rockfall 

Dangers there is NO access to Devil’s Punchbowl. 

D E L AY S  A N D  C LO S U R E S  

WO R K  S C H E D U L E  

Monday - Saturday, 7 am - 6 pm 

                  Dowel Bar Testing                                                              Dowel Bar Layout 

Laying out the Dowel Bar Placement 
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